Monroe County Department of Transportation

Ongoing Construction Update - August 03, 2006

Maggie Brooks
County Executive

Brighton
Clinton Avenue: EImwood Avenue to City Line
Clinton Avenue Micro Pave

Pavement repair completed 5/17/06. Crack Fill started 5/17/06 completed 5/19/06. Micro Pave started 5/18/06 completed
5/24/06. Stripping completed5/29/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/16/2006
Scheduled end date: 05/31/2006
Percent complete: 100 %

Elmwood Avenue: Hollywood Avenue to Clover Street
Elmwood Avenue
Sanitary work 95% complete. Paved up to binder grade on E of 590 and south (EB) lane W of 590.

One way detour placed 4.3.06.

Contact: Brent Penwarden (585-753-7733)

Scheduled start date: 10/01/2005
Scheduled end date: 11/01/2006
Percent complete: 48 %

Penfield Road: Route 96 to Brighton / Penfield Town Line
Penfield Road Micro Pave
Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06. Paving completed 7/28/06.Schedule for striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/06/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Westfall Road: Winton Road to Route 31
Westfall Road Micro Pave
Micro Pave completed 5/18/06. Striping completed 5/22/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/11/2006
Scheduled end date: 05/22/2006
Percent complete: 100 %

Chili

Morgan Road: Chili Riga Town Line Road to Route 383

Morgan Road Surface Treat
Work to commence week of 8/14/06

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Stottle Road: Route 386 to Chili Avenue
Stottle Road Surface Treat
Work to commence week of 8/14/06

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 5%




City of Rochester

Atlantic Ave.: East of Culver Road to North Winton Road
Atlantic Avenue |
John Standinger - City Project Manger

ONE WAY westbound btw. Winton Ave. & Culver Rd.

Contact: Charles DiSalvo (585-753-7721)

Scheduled start date: 09/12/2005
Scheduled end date: 12/01/2006
Percent complete: 60 %

Clarkson

Lawton Road: Route 19 to Route 260

Lawton Road True & Level, Crack Fill, Surface Treat
T&L completed surface treating will be scheduled in August

Contact: John Maume (585-753-7734)

Scheduled start date: 06/05/2006
Scheduled end date: 09/01/2006
Percent complete: 25%

Gates
Elmgrove Road: Lyell Road to Spencerport Road Contact: Tony Halaris (585-753-7738)
Elmgrove Road Mill & Resurface Scheduled start date:
Milling scheduled to commence week of Aug. 7 Scheduled end date:
Percent complete: %
Manitou Road: Buffalo Road to Shepard Road Contact: Tony Halaris (585-753-7738)
Manitou Road Micro Pave Scheduled start date: 05/03/2006
Project Complete Scheduled end date: 05/17/2006
Percent complete: 100 %

Greece

Britton Road: Mt. Read Blvd. to City Line
Britton Road Crack Fill, Spot Repair, Micropave
mico paved

Contact: John Maume (585-753-7734)

Scheduled start date: 06/01/2006
Scheduled end date: 06/20/2006
Percent complete: 100 %

Dewey Avenue: Culvert over Slater Creek to Just North of Latta Road
Dewey Avenue Culvert over Slater Creek Replace existing culvert
Crane Hogan low bidder. Awarded 6.14.06. Lakelands Concrete low on precast. NTP issued 7.5.06.

Two way traffic will be maintained.

Contact: Brent Penwarden (585-753-7733)

Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Fetzner Road: Maiden Lane to English Road

Contact: John Maume (585-753-7734)

Fetzner Road Micro Pave Scheduled start date: 05/18/2006
micro paved Scheduled end date: 06/15/2006
Percent complete: 100 %
Flynn Road: Latta Road to Frisbee Hill Road Contact: John Maume (585-753-7734)
Flynn Road Micro Pave Scheduled start date: 05/04/2006



micro paved

Scheduled end date: 05/09/2006

Percent complete: 100 %
Greenleaf Road: Latta Road to Beach Avenue Contact: John Maume (585-753-7734)
Greenleaf Road Spot Repair, True & Level, Surface Treat Scheduled start date: 07/18/2006
Spot repair and T&L completed Scheduled end date: 10/01/2006
Percent complete: 50 %
Kirk Road: Latta Road to Newcomb Road Contact: John Maume (585-753-7734)
Kirk Road Micro Pave Scheduled start date: 05/09/2006
mico paved Scheduled end date: 05/10/2006
Percent complete: 100 %
Lowden Point Road: Frisbee Hill Road to Edgemere Drive Contact: John Maume (585-753-7734)
Lowden Point Road Type 1 Recycle, Surface Treat Scheduled start date: 05/24/2006
cold in place recycling complete, surface treating completed , awaiting pavement markings Scheduled end date: 08/01/2006
Percent complete: 99 %
Mt. Read Blvd.: Stone Road to Maiden Lane Contact: John Maume (585-753-7734)
Mt. Read Blvd. Mill & Pave Scheduled start date: 08/07/2006
milling is scheduled for August 7 , Paving to follow but not yet scheduled Scheduled end date: 09/01/2006
Percent complete: 0%

North Ave: Ridge Road to Maiden Lane
North Ave True & Level
will be scheduled in August

Contact: John Maume (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
North Greece Road: Over Northrup Creek to Between Latta Road and Post Ave. Contact: Alex Avdenko (585-753-7741)
North Greece Road Bridge Replacement Replace Bridge; BIN 3317510 2006 Scheduled start date: 06/14/2006
Town of Clarkson is currently relocating warermain. Gas main on west side has been relocated. Road closed to all traffic on July 10, Scheduled end date: 11/10/2006
2006. Clarkson is currently removing the existing structure. Percent complete: 10 %

Road closed to all traffic starting July 10, 2006. Detour route: Latta Road-Flynn Road-Frisbee Hill Road.

Ridgeway Avenue: EImgrove Road to Long Pond Road
Ridgeway Avenue Micro Pave
micro paved

Contact: John Maume (585-753-7734)

Scheduled start date: 05/10/2006
Scheduled end date: 06/15/2006
Percent complete: 100 %

Hamlin

Hamlin Center Road: Route 18 to Sweden Walker Road
Hamlin Center Road
spot repair complete , Surface treating will be scheduled in August

True & Level, Crack Fill, Surface Treat

Contact: John Maume (585-753-7734)

Scheduled start date: 06/19/2006
Scheduled end date: 09/01/2006
Percent complete: 25 %

Henrietta

Brooks Road: East River Road to Route 15
Brooks Road Cold In place Recycle, Pave

Contact: Tony Halaris (585-753-7738)
Scheduled start date: 05/03/2006



Paving Completed 7/20. Working on Driveways and Shoulders adj.

Scheduled end date: 08/06/2006
Percent complete: 95 %

Pinnacle Road: Route 1-90 to Red Lion Road South Entrance

Contact: Tony Halaris (585-753-7738)

Pinnacle Road Spot repair, Micropave Scheduled start date:
Scheduled end date:
Percent complete: %
Irondequoit
Hudson Avenue: City Line to Brookview Drive Contact: Don Huss (585-753-7732)
Hudson Avenue Micro Pave Scheduled start date: 06/19/2006
Crack Fill completed. Micro Pave completed. Schedule for striping. Scheduled end date: 08/31/2006
Percent complete: 95 %

Two way traffic maintain with flagger

St. Paul Boulevard: Thomas Avenue to Bus Loop

St. Paul Boulevard Micro Pave

Started crack fill 6/12/06 completed 6/13/06. Pavement repair completed. Micro Pave started July 5 completed 7/11.Schedule for
striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/12/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Titus Avenue: Hudson Avenue to Kings Highway
Titus Avenue Micro Pave
Crack Fill completed. Micro Pave completed. Schedule for striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/19/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Mendon
Bull Saw Mill Road @ Mendon Center Road: Bull Saw Mill Road to Mendon Center Road Contact: Tony Halaris (585-753-7738)
Bull Saw Mill Road @ Mendon Center Road Intersection Realignment Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Cheese Factory Road: Rte 65 to Chamberlin Road Contact: Tony Halaris (585-753-7738)
Cheese Factory Road Cold in place Recycle, Pave Scheduled start date: 06/20/2006
Cold In Place Recycled completed. Paving scheduled for Sept.06 Scheduled end date:

Percent complete: 50 %

Pond Road: Mendon Center Road to West Bloomfield Road
Pond Road 1300' West of West Bloomfield Road
Work to commence week of Aug. 1

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Ogden

Colby Street: Washington Street to Union Street
Colby Street Drainage, Spot Repair, Pave Top

Contact: John Maume (585-753-7734)
Scheduled start date: 06/05/2006



paving completed, pavement marking installed, additional drainage work to be scheduled in Aug and Sept.

Scheduled end date: 10/01/2006

Percent complete: 95 %
Gillett Road: Lyell Road to Sheldon Road Contact: John Maume (585-753-7734)
Gillett Road Heat & Scarify, Nova Chip Scheduled start date: 04/28/2006
hot inplace recycled and nova chipped Scheduled end date: 05/15/2006
Percent complete: 100 %
Ogden Parma Town Line Road: Trimmer Road to Route 259 Contact: John Maume (585-753-7734)
Ogden Parma Town Line Road True & Level Scheduled start date: 07/12/2006
north and south side shoulder boxed out and paved Scheduled end date: 09/01/2006
Percent complete: 95 %
Ogden Sweden T.L. Road: Beadle Road to Chambers Road Contact: John Maume (585-753-7734)
Ogden Sweden T.L. Road Surface Treat Scheduled start date: 06/04/2006
surface treat complete Scheduled end date: 06/18/2006
Percent complete: 100 %

Parma
Dean Road: Ridge Road to Peck Road Contact: John Maume (585-753-7734)
Dean Road Surface Treat Scheduled start date: 06/20/2006
surface treated Scheduled end date: 07/15/2006
Percent complete: 100 %
Moul Road: Hamlin / Parma Town Line Road to Payne Beach Road Contact: John Maume (585-753-7734)
Moul Road Type 1 Recycle, Surface Treat Scheduled start date: 05/20/2006
cold in place recycling completed, surface treating completed Scheduled end date: 10/01/2006
Percent complete: 95 %
Parma Center Road: Clarkson / Parma Town Line Road to Route 259 Contact: John Maume (585-753-7734)
Parma Center Road Spot Repair, True & Level, Surface Treat Scheduled start date: 07/08/2006
T&L completed , Surface Treating will be scheduled in Aug Scheduled end date: 09/01/2006
Percent complete: 40 %

Penfield

Penfield Road: Penfield / Brighton Town Line to Panorama Trail
Penfield Road Micro Pave
Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06. Paving completed 7/28/06.Schedule for striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/06/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Plank Road: Jackson Road to Route 250
Plank Road Pave

Completed ditch cleaning & brush removal 6/5/06. Crack fill completed 6/8/06. Paving completed 6/21/06.Completed driveway and Lawn
adjustment 6/26/06.Scheudle for stripping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/29/2006
Scheduled end date: 06/30/2006
Percent complete: 100 %

Contact: Don Huss (585-753-7732)



Salt Road New

Two way traffic maintain with flagger

Scheduled start date: 08/01/2006
Scheduled end date: 08/08/2006
Percent complete: 0 %

Perinton
Ayrault Road: Intersection of Turk Hill Road to & Fairport High School
Ayrault Road Mill & Resurface

Milling completed 7/10/06.Paving completed 7/17/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 07/10/2006
Scheduled end date: 07/28/2006
Percent complete: 100 %

Ayrault Road: Lyndon Road to Aldrich Road
Ayrault Road Surface Treat
Surface Treat schedule for 8/21/06. Crack Fill completed 6/23/06

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 08/01/2006
Scheduled end date: 08/31/2006
Percent complete: 50 %

Pittsford

East Street: Thornell Road to Route 96

East Street Surface Treat

Pavement repair started 6/5/06. Crack Fill started & completed 6/15/06. Surface Treatment completed 7/18/06 Schedule for striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/05/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Tobey Road: Mendon Center Road to Route 65
Tobey Road Recycle & Pave /Surface Treat

Cold inplace completed May 9 from Tobey Woods to Stone Road . Paving completed 5/25/06.Striping completed 5/29/06 between Tobey
Wood and Stone Road. Completed Driveway & Lawn adjustments 6/5/06. Surface Treat completed 7/18/06. Schedule for striping.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/09/2006
Scheduled end date: 08/31/2006
Percent complete: 95 %

Riga
Bangs Road: Gilman Road to Dewey Road Contact: Tony Halaris (585-753-7738)
Bangs Road Surface Treat Scheduled start date: 08/09/2006
Work to commence 8/9/06 Scheduled end date:

Percent complete: %
Bridgeman Road: Malloch Road to Rte 36 Contact: Tony Halaris (585-753-7738)
Bridgeman Road Surface Treat Scheduled start date: 08/09/2006
Work to commence 8/9/06 Scheduled end date:

Percent complete: %
Gilman Road: Bangs Road to Rte 36 Contact: Tony Halaris (585-753-7738)
Gilman Road Surface Treat Scheduled start date: 08/09/2006



Work to commence 8/9/06

Scheduled end date:

Percent complete: %
Palmer Road: Baker Road to Rte 33A Contact: Tony Halaris (585-753-7738)
Palmer Road T&L Scheduled start date: 06/19/2006
Project Complete Scheduled end date: 07/27/2006

Percent complete: 100 %
Rush
Honeoye Falls Road No. 6: Route 15 to Works Road Contact: Tony Halaris (585-753-7738)
Honeoye Falls Road No. 6 Pave Scheduled start date:

Scheduled end date:
Percent complete: %

Sweden
Beadle Road: Route 19 to Sweden/Ogden Town Line Contact: John Maume (585-753-7734)
Beadle Road Spot Repair, True & Level, Surface Treat Scheduled start date: 06/05/2006
T&L completed, surfsace treating will be scheduled in August Scheduled end date: 09/01/2006
Percent complete: 30 %
Reed Road: County Line to Mcintosh Road Contact: John Maume (585-753-7734)
Reed Road Surface Treat Scheduled start date: 06/19/2006
surface treated Scheduled end date: 07/15/2006
Percent complete: 100 %
West Sweden Road: Reed Road to Fourth Section Road Contact: John Maume (585-753-7734)
West Sweden Road Crack Fill, Surface Treat Scheduled start date: 06/20/2006
surface treated Scheduled end date: 07/15/2006
Percent complete: 100 %
White Road: West Sweden Road to Redman Road Contact: John Maume (585-753-7734)
White Road True & Level, Surface Treat Scheduled start date: 06/05/2006
T&L completed, surface treating will be scheduled in August Scheduled end date: 09/01/2006
Percent complete: 10 %

Webster

Basket Road: Basket Road just north of Sandy Ln. to Between Woodard and Lake Roads

Basket Road Bridge Replacement

Construction is scheduled to begin on Monday July 17th and will last up to 120 days.

Official off-site detour will be Schlegel Rd., Salt Rd., Lake Rd.

Contact: Bo Mansouri (585-753-7740)

Scheduled start date: 07/17/2006
Scheduled end date: 10/31/2006
Percent complete: 0 %

Holt Road: Over Mill Creek Tributary to Between Orchard Street and Klem Road

Holt Road Culvert Replacement

Replace culvert; S.I.N. 18-010-085

Construction is to begin August 14, 2006. Expected opening is in Late fall 2006

Contact: Karen Cox (585-753-7742)
Scheduled start date: 08/14/2006
Scheduled end date: 12/11/2006
Percent complete: 5%



Holt Road will be closed to through traffic on 8-14-06. Project detour: Klem Rd, NYS Rt. 250 , NYS Rt. 104. Road will be open to local traffic up to Orchard Street on the

south side, and to the old Arena's Party House property on the north.

Lake Road: Route 250 to County Line

Contact: Don Huss (585-753-7732)

Lake Road Recycle & Pave Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Wheatland
George Street: Spring Street to Route 36 Contact: Tony Halaris (585-753-7738)
George Street Mill & Resurface Scheduled start date:
Milling Completed. Paving scheduled Aug. 14 Scheduled end date:

Percent complete: %
Mumford Road: North Road to Baker Road Contact: Tony Halaris (585-753-7738)
Mumford Road T&L Scheduled start date: 06/19/2006
Project Complete Scheduled end date: 07/27/2006

Percent complete: 100 %

South Road: Bowerman Road to River Road
South Road Cold in place recycle , Surface Treat
Cold In Place Recycle completed. Surface treat scheduled for July.

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 60 %

Union Street: Rte 383 to North Road
Union Street Surface Treat
Work to commence week of 8/14/06

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Wheatland Center Road: Rte. 383 to North Road Contact: Tony Halaris (585-753-7738)
Wheatland Center Road Surface Treat Scheduled start date: 08/14/2006

Work to commence 8/14/06

Scheduled end date:
Percent complete: %




